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To assist potential CPA power plant developers in
preparing their Applications so they qualify for the 6-month
process and to provide information on how to avoid pitfalls
that have caused delays or cancellation of other 6-month

projects. Presentation includes:

Overview of the CEC licensing process
Prefiling meetings with Energy Commission
Discussion of lessons learned from the past
Questions and answers




m Energy Commission Permitting Authority
— Thermal power plants 50 megawatts or greater

— All facilities at the site and related linear facilities
m Electric transmission lines to point of interconnection
s Environmental evaluation of electric transmission facilities
required for the project
m Water supply systems and wells (on and off-site)

m Wastewater lines and gas pipelines
m Roads

m Lead State Agency for California Environmental
Quality Act (CEQA)
m 6- and 12-Month Licensing Processes




m Determine if application conforms with local,
state, and federal laws and standards

m Conduct public health and safety, engineering
and environmental analysis

— Analyze construction and operation effects of the
project

— Evaluate alternative technologies and alternative sites

— Analyze cumulative effects of the project with other new
development in the area

— ldentify and recommend mitigation measures
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Efficiency

Facility Design
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Transmission System Engineering




1. Title 20, California Code of Regulations, §1704,
Appendix B (12-month data adequacy); and,

2. Title 20, § 2022 (6-month)-- At time of AFC filing,
applicants must provide mitigation measures and
assurances that:

— There are no significant environmental impacts
— There are no public health and safety issues
— There are no impacts to the transmission system
— The project complies with all local, state,

and federal laws and regulations

— Contract with a general contractor for an
adequate supply of skilled labor




m Fully describe mitigation measures/conditions of
certification (use past examples and protocols)

m Changes in law required for the project (e.g., GP
amendment, rezone, Williamson Act contracts)

m Schedule for accomplishing changes (from
city/county, USFWS, etc.)

m Provide written assurances that matters can be
resolved during the 6-month process(from
city/county, USFWS, etc.)

m Provide evidence of site control @




Incomplete biological field surveys

Late consultation with USFWS, NMFS and/or
CDFG

Incomplete Biological Assessment lacking
mitigation measures

Incomplete cultural resource field surveys
Lack of a natural gas interconnection agreement

Lack of a complete electric transmission
interconnection study by the utility

Project related electric system impacts
requiring transmission upgrades




No verified source of water or will-serve letter

Lack of a completed application to the
appropriate air district

Disagreement with the air district over BACT
Incomplete inventory of air emission offsets
Incomplete cumulative air modeling
Interconnection with WAPA requiring

joint NEPA/CEQA review

Incomplete ambient noise monitoring
surveys




Site not appropriately zoned

Conversion of agricultural land or Williamson Act
contract

Use of groundwater or surface water for cooling

Use of groundwater requiring groundwater
modeling

Nearby land owners’ concerns

Concerns voiced by local Planning Dept. and
local elected officials

Use of anhydrous ammonia instead of aque
ammonia




1. Data Adequacy -- Information Requirements*

(45 days, maybe longer if Application is not
complete the the first time. The 6-month clock does not
begin until the application is data adequate)

2. Staff Discovery and Analyses (0-120 days)
3. Evidentiary Hearing and Decision (121-180 days)

*Assuming 1-year construction and an on-line
date of May 2005, file AFC by August 2003
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Application for Certification (AFC) filed -45
Executive Director's recommendation on data adequacy -15
Decision on data adequacy at the business meeting* 0
Staff files data requests 10
Staff files Issue Identification Report 20-35
Information hearing and site visit* 30-45
Applicant provides data responses 40
Data response and issue resolution workshop™ 50
Local, state, and federal agency draft determinations 60

Staff Assessment filed 75




Staff Assessment workshop*

Local, state, and federal agency final determinations
Addendum to Staff Assessment

Evidentiary hearings*

Committee files proposed decision

Conference on the proposed decision*

Addendum to the proposed decision

Commission Decision*

*Publicly noticed hearings or workshops

85
100
120
130
150
160
165
180




Second Column--Power Plant Licensing Cases

« Recently Approved Projects (AFC, Data Adequacy worksheets,
and Data Requests)

« Current Projects Before the Commission (same info as above)

« Map Showing Current Power Facility Cases

Third Column--Information for Developers

« Energy Facilities Siting Regulations for 12- and 6-month
processes

« Schedule/Informational Requirements (12- and 6-month
processes)

« Staff's Data Adequacy Forms (12- and 6-month projects)
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